# JOINT HEALTH & WELLBEING STRATEGY ACTION PLAN UPDATE 2013/2014

| Relevant Board<br>Member(s) | Councillor Ray Puddifoot<br>Councillor Philip Corthorne |
|-----------------------------|---|
| Organisation                | London Borough of Hillingdon                            |
| Report author               | Kevin Byrne, Administration Directorate                 |
| Papers with report          | Appendix 1 – Action Plan Update                         |

# **1. HEADLINE INFORMATION**

| Summary                                 | This report presents progress on key actions to deliver Hillingdon's Health and Wellbeing Strategy priorities. The Board is asked to consider and comment on the update. |
|---|--|
| Contribution to plans<br>and strategies | This paper helps the Board to see the progress being made to deliver the key actions to underpin Hillingdon's Health and Wellbeing Strategy.                             |
| Financial Cost                          | There are no direct financial implications arising from this report.   |
| Ward(s) affected                        | All  |

# **2. RECOMMENDATIONS**

The Health and Wellbeing Board is asked to:

- 1) review and comment on the performance achievements since 1 April 2013.
- 2) recommend areas where the action plan and progress updates could be developed further to support the Board in its role to drive health improvement in Hillingdon.

#### **3. INFORMATION**

#### **Supporting Information**

3.1 Attached to this report (Appendix 1) is an update of the 2013/14 Health and Wellbeing Action Plan to the end of September 2013. The Action Plan has been structured to see easily how actions being taken align to the priorities in Hillingdon's Health and Wellbeing Strategy. The actions focus on those areas identified to promote health improvement and reduce differences in health.

- 3.2 The updates to the Action Plan indicate where progress is being made and will contribute to the range of indicators which measure improvement within the outcomes frameworks for health, public health and adult social care.
- 3.3 Where information is available, the updates to the Action Plan also include local information about the difference services are making to improve peoples' lives.
- 3.4 A summary of the achievements to date against each of the priorities set out in the Health and Wellbeing Strategy are as follows:

#### Priority 1 – Improving health and wellbeing and reducing inequalities

The priority set out in Hillingdon's Health and Wellbeing Strategy is to increase the number of people taking part in regular exercise and tackling obesity.

| Key Targets  | Progress  | Status      |
|--|---|-------------|
| An additional 7,000     people take part in regular     exercise by March 2015 | <ul> <li>Nearly 3,500 additional residents are now taking part in regular exercise since April 2012 (half way through the 3-year target).</li> <li>A range of new activities are available for Hillingdon residents of all ages and abilities, including free swimming, planned cycle rides, healthy walks and targeted exercise programmes for children and young people, and people with disabilities.</li> </ul> | ✓ On track. |

#### Priority 2 – Invest in prevention and early intervention

The priorities set out in Hillingdon's Health and Wellbeing Strategy are to reduce reliance on acute and statutory services; children's mental health and risky behaviours; dementia and adult mental health; and sight loss.

| Key Targets   | Progress  | Status      |
|---|---|-------------|
| More than 50% of people<br>receiving intensive<br>reablement do not require<br>care following the service   | <ul> <li>48% of residents do not require ongoing care or<br/>support following reablement.</li> </ul>   | ✓ On track. |
| Complete a review of the<br>CAMHS service and<br>recommend changes for<br>the care pathway  | • Ongoing. A review of the CAMHS service and needs is underway. This includes an evaluation of the service and recommendations for developing the service to meet needs.  | ✓ On track. |
| Reduce the number of low<br>birth weight babies by<br>increasing the percentage<br>of expectant mothers who<br>have seen a midwife or<br>maternity healthcare<br>professional | • Ongoing. The latest available data (2012/13) from the NHS shows that mothers attending a 12 week assessment rose during the year to just over 90%. Action is underway to target areas of the Borough to increase take-up further. | ✓ On track. |
| Continue to achieve a<br>high percentage of   | Historically Hillingdon has a high take-up level of immunisations.  | ✓ On track. |

| Key Targets  | Progress  | Status      |
|--|---|-------------|
| children and older people<br>being immunised to<br>protect them from<br>infection.                             | <ul> <li>The latest data for MMR shows take-up is higher than London, but lower than England take-up rates</li> <li><u>MMR data for Apr-Jun 2013</u><br/>MMR 24 Months 92.4% (this is lower than England, 92.6%, but higher than London, 87.5%)</li> <li>MMR (1 dose) 5 years 93.8% (this is lower than England, 94.4%, but higher than London, 91.6%)</li> </ul> |             |
| <ul> <li>Establish a plan to<br/>maintain healthy sight and<br/>manage the impact of<br/>sight loss</li> </ul> | • A review is underway led by the Pocklington<br>Trust. This includes an analysis of current and<br>future needs. Recommendations will be<br>presented to the Board for consideration in the<br>Spring 2014.  | ✓ On track. |

# *Priority 3 - Developing integrated, high quality social care and health services within the community or at home*

The priorities set out in Hillingdon's Health and Wellbeing Strategy are to develop integrated approaches for health and wellbeing, including telehealth; and the Integrated Care Programme (ICP).

| Key Targets  | Progress   | Status      |
|--|--|-------------|
| Full rollout of the<br>Integrated Care<br>Programme (ICP) to all<br>GP practices by the end<br>of 2013.                              | • As at 30th September 2013, 87% GP practices are participating. The evaluation of the first 12 months is showing very positive results. 65% of professionals attending an integrated care planning arrangement have reported they have changed their practice.  | ✓ On track. |
| • Extend the TeleCareLine<br>service to 3,000 additional<br>people by March 2015<br>(750 additional people per<br>year over 4 years) | • As at 30th September 2013, 2,455 new service<br>users were in receipt of a TeleCareLine<br>equipment service. The technology is helping<br>people to live safely and independently at<br>home. The take-up of TeleCareline is exceeding<br>the target of 750 new service users set for each<br>year of the scheme.                                     | ✓ On track. |
| Provide extra care and<br>supported<br>accommodation to reduce<br>reliance on residential<br>care                                    | <ul> <li>The supported living building programme is currently being reviewed to ensure it meets the current and future needs.</li> <li>4 bespoke small schemes are being developed for clients with mental health needs or learning disabilities who will benefit from shared accommodation. These will be complete within the next 4 months.</li> </ul> | ✓ On track. |

### Priority 4 - A positive experience of care

The priorities set out in Hillingdon's Health and Wellbeing Strategy are to develop tailored, personalised services; and establish an ongoing commitment to stakeholder engagement.

| Key Targets   | Progress   | Status                          |
|---|--|---------------------------------|
| <ul> <li>Increase the percentage<br/>of adults and older people<br/>in receipt of a personal<br/>budget to at least 70%</li> </ul>                | <ul> <li>As at 30th September 2013, 77% of social care<br/>clients (2,163 clients in total – adults and older<br/>people) were in receipt of a personal budget<br/>(based on services which are subject to a<br/>personal budget). The take-up of personal<br/>budgets is exceeding the national target of 70%.</li> </ul> | ✓ On track.                     |
| <ul> <li>Complete a review of<br/>stakeholder engagement<br/>and present<br/>recommendations to the<br/>Health and Wellbeing<br/>Board</li> </ul> | • A group has been established to review and co-<br>ordinate stakeholder engagement across health<br>and social care. The leads for engagement<br>across health and social care are meeting<br>regularly and will develop recommendations for<br>consideration by the Board in the Spring 2014.                            | <ul> <li>✓ On track.</li> </ul> |

#### **Financial Implications**

There are no direct financial implications arising from the recommendations set out in this report.

# 4. EFFECT ON RESIDENTS, SERVICE USERS & COMMUNITIES

#### What will be the effect of the recommendation?

The update of the Action Plan for Hillingdon's Health and Wellbeing Strategy supports the Board to see progress being made to towards the key priorities for health improvement in the Borough.

#### **Consultation Carried Out or Required**

Updates of actions to the Plan have involved close working with partner agencies to provide information.

#### **Policy Overview Committee comments**

None at this stage.

# **5. CORPORATE IMPLICATIONS**

#### Hillingdon Council Corporate Finance comments

There are no direct financial implications arising from the recommendations set out in this report.

#### Hillingdon Council Legal comments

The Health and Social Care Act 2012 ('The 2012 Act') amends the Local Government and Public Involvement in Health Act 2007.

Under 'The 2012 Act', local authorities and Clinical Commissioning Groups (CCGs) have an equal and joint duty to prepare Joint Strategic Needs Assessments (JSNAs) and Joint Health and Wellbeing Strategies (JHWSs) for meeting the needs identified in JSNAs. This duty is to be delivered through the Health and Wellbeing Board (HWB).

HWBs are committees of the local authority, with non-executive functions, constituted under the Local Authority 1972 Act, and are subject to local authority scrutiny arrangements. They are required to have regard to guidance issued by the Secretary of State when undertaking JSNAs and JHWSs.

#### **6. BACKGROUND PAPERS**

Nil.