

HILLINGDON HOSPITAL REDEVELOPMENT UPDATE

Committee name	Health and Social Care Select Committee
Officer reporting	Niall Smith, Redevelopment Communications and Engagement Manager, The Hillingdon Hospitals NHS Foundation Trust
Papers with report	Appendix
Ward	n/a

HEADLINES

To enable the Committee to keep up to date on the progress of the Hillingdon Hospital redevelopment.

RECOMMENDATION:

That the Health and Social Care Select Committee notes the update on the Hillingdon Hospital redevelopment project.

SUPPORTING INFORMATION

Members of the External Services Select Committee considered a specific item in relation to the Hillingdon Hospital Redevelopment project at its meeting on 27 January 2022. Since then, the statutory health scrutiny responsibilities have passed to the Health and Social Care Select Committee.

At the meeting on 27 January 2022, Members were advised that the vision for the Hillingdon Hospital redevelopment was to provide a state-of-the-art new hospital for the residents of Hillingdon, and beyond, which supported the very best in delivery of healthcare. Plans for the new Hillingdon Hospital involved:

- The same mix of services that are currently available at Hillingdon Hospital
- A new hospital built on the existing site, adjacent to the current hospital
- The current hospital remaining open during construction of the new hospital

The Trust must follow the HM Treasury's Green Book business case process to justify the significant public investment in the estate and to show that all options have been considered and the best option selected. The Green Book has three stages, which are Strategic Outline Case, Outline Business Case and Full Business Case.

The Strategic Outline Case for the redevelopment of Hillingdon Hospital was approved by regulators and by Department of Health and Social Care Ministers in February 2021, following approval by the Department of Health and Social Care and NHS England / Improvement Joint Investment Committee in October 2020. At the meeting twelve months ago, the Trust advised that it had commenced development of the Outline Business Case.

BACKGROUND PAPERS

None.