

London Borough of Hillingdon Pension Fund
General Code of Practice Action Plan 2024/5

Project Stage	Action/task	Mar-	Apr-	May-24	Jun-24	Jul-24	Aug-24	Sep-24	Oct-24	Nov-24	Dec-24	Jan-25	Feb-25	Mar-25	Apr-25	May-25	Jun-25	Jul-25	Aug-25	Sep-25
Project Initialisation	1 Evaluate compliance checkers on the market.	Green	Green		Blue															
	2 Research how other funds are tackling the their implementation of the GCOP.	Yellow	Yellow	Yellow	Yellow	Blue														
	3 Purchase compliance checker		Green																	
	4 Determine which of the 51 modules apply to the fund		Blue	Blue	Blue	Blue														
Governing Body	5 PB & PC Recruitment Process In Place				Amber rated						Blue									
	6 Regular review of PC & PB membership				Amber rated	PB Fixed term														
	7 Resignation and Removal of PB members				Red Rated	Red Rated	Red Rated								Blue					
	8 Knowledge & Skills Policy covering expectations of code				Green	Green	Green					Blue								
	9 Documented Policies on appointment of advisers				Red Rated	Red Rated	Red Rated						Blue							
	10 Is above Policy approved by PC				Red Rated	Red Rated	Red Rated												Blue	
	11 Own Risks (Best Practise)				Green	Green	Green													
Administration	12 Fund Specific Cyber Policy				Red Rated	Red Rated	Red Rated	Red Rated	Green			Blue								
	13 Specific Cyber Incident report Plan				Red Rated	Red Rated	Red Rated	Red Rated	Green						Blue					
	14 Cyber Hygeine Guidelines (Remote working)				Red Rated	Red Rated	Red Rated	Red Rated	Green							Blue				

- Scheduled tasks Completed
- Some requirements/actions still outstanding
- Requirements/actions overdue
- Not compliant