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1 INTRODUCTION

In accordance with Section 15 of the Planning and Compulsory Purchase Act 2004
(as amended by the Localism Act 2011) the London Borough of Hillingdon must
prepare a Local Development Scheme (LDS).

1.1  Background and Purpose
This LDS was approved by the Council’s Cabinet on [date] and takes effect from
[date]. It will replace the previous version which was published in January 2016.

The LDS is essentially a project plan which identifies the documents to be prepared
and an indicative timetable for preparation, including milestones to be achieved. It
must be made publicly available and kept up-to-date. This enables the public and
stakeholders to find out about planning policies in their area, the status of those
policies and the details of and timescales for the production of all relevant documents.

2 THE ADOPTED DEVLOPMENT PLAN

At the time of writing the adopted Development Plan for Hillingdon consists of the
following documents:

e The Local Plan Part 1: Strategic Policies (November 2012)

e The Unitary Development Plan (UDP) Saved Policies (September 2007)
e The Unitary Development Plan Proposals Map (September 1998)

e The West London Waste Plan (July 2015)"

e The London Plan: The Spatial Development Strategy for London Consolidated
with Alterations Since 2011 (March 2016)2

Some of the strategic policies in the Local Plan Part 1 are supported by Supplementary
Planning Documents, which provide greater detail to assist in the interpretation of the
parent policy. The adopted Supplementary Planning Documents that form part of
Hillingdon's planning framework are set out in Appendix 2 of this LDS.

Whilst there may be a need for the Council to revise and/or prepare Supplementary

Planning Documents, they do not form part of the statutory Development Plan for
Hillingdon. As such, the programme for future SPDs is not identified in this LDS.

3 EMERGING DOCUMENTS

! The West London Waste Plan was prepared jointly by the London Boroughs of Brent, Ealing, Harrow,
Hillingdon, Hounslow and Richmond upon Thames

2The London Plan is prepared by the Mayor of London and represents the Regional Spatial Strategy for London



The Council is currently preparing the Local Plan Part 2, which comprises the following
documents:

e Site Allocations and Designations
e Development Management Policies
e Policies Map Atlas of Changes

These three documents are being progressed concurrently and were subject to pre-
submission consultation in late 2014 and then again in October 2015. Appendix 1 sets
out the indicative timetable for the remaining stages in the preparation of the Local
Plan Part 2. Once adopted, the Local Plan Part 2 will supersede and fully replace the
Unitary Development Plan Proposals Map (September 1998) and the Saved Policies
(September 2007).

4 DOCUMENTS TO BE REVIEWED/PREPARED

41 Local Plan Part 1: Strategic Policies

Following the publication of the latest version of the London Plan in March 2015,
Hillingdon's annual average housing supply monitoring target currently stands at 559
units. A full review of the London Plan is now underway and is likely to result in further
changes to strategic growth targets. The Council is therefore proposing an update to
its Local Plan Part 1 which will broadly follow the timescales of the production of the
new London Plan. The review is expected to commence in 2017 and will conclude with
the adoption of the new Local Plan Part 1 in 2020. Further details of this timetable are
contained in Appendix 1.

4.2 Community Infrastructure Levy Charging Schedule

The Council's current Community Infrastructure Levy (CIL) Charging Schedule was
adopted by the Council in April 2014. The timing of a review of the CIL charging
schedule will be considered in the light of updated viability evidence and any additional
charges proposed by the Mayor of London.

4.3 West London Waste Plan

The West London Waste Plan was adopted in July 2015. During the examination
process the West London Boroughs jointly agreed to carry out an early review to take
account of changes to waste apportionment targets in the current version of the
London Plan. The review is expected to commence in 2019.

4.4 Heathrow Opportunity Area Planning Framework

Opportunity Areas are London’s major source of brownfield land with significant
capacity for new housing, commercial and other development linked to existing or
potential improvements to public transport accessibility. The London Plan 2016
identifies the Heathrow Opportunity Area as one of 38 Opportunity Areas in London
and suggest it has the capacity to accommodate 9,000 homes and 12,000 jobs. The
Heathrow Opportunity Area extends across the southern part of the London Borough
of Hillingdon into Hounslow. The London Plan states that boroughs should develop
more detailed policies for these areas.



An indicative timetable for the preparation or review of plans and planning
policy documents is set out in Appendix 1.
5 MONITORING

The Local Development Scheme will be monitored and updated as necessary, in
accordance with the timescales set out in Hillingdon's Authority Monitoring Report.



Appendix 1: Indicative Timetable for the Preparation of Plans and Planning Policy Documents

Document /Plan

Nature of Plan

Plan Area

Status and forward work plan

Local Plan Part 2

¢ Site Allocations and
Designations

¢ Development
Management Policies

e Changes to Policies

Borough-wide

Submitted to the Secretary of State for examination
on 18t May 2018. Documents to be progressed in
accordance with the following timetable.

Map Atlas of
Changes
2018 2019 2020
Jan - March April - June July - Sept Oct - Dec Jan - March April - June July - Sept Oct - Dec Jan - March April - June
P A
P Plan preparation and Consultation

Submission to Examination

Examination in Public

A Adoption



Document/ Plan

Nature of Plan

Plan Area

Status and forward work plan

Local Plan Part 1

Strategic Policies

Borough-wide

To be commenced in Spring 2019 and progressed
in accordance with the following timetable.

2018 2019 2020
Jan - March April - June July - Sept Oct - Dec Jan - March April - June July - Sept Oct - Dec Jan - March April - June
EG EG EG P P
2020 2021 2022
July - Sept Oct - Dec Jan - March April - June July - Sept Oct - Dec Jan - March April - June July - Sept Oct - Dec
P P A

EG Evidence Gathering

P Plan Preparation and Consultation

Submission to Examination

Examination in Public

A Adoption




Document/Plan

Nature of Plan

Plan Area

Status and forward work plan

Community
Infrastructure Levy
Charging Schedule.

Sets out charging
rates for different
types of development
to be spent on new
infrastructure.

Borough-wide

To be confirmed.

Document/Plan

Nature of Plan

Plan Area

Status and forward work plan

West London Waste
Plan

Joint Local Plan
Document, including
strategic policies and
site allocations

West London, including
the London Boroughs of
Brent, Ealing, Harrow,
Hillingdon, Hounslow and
Richmond upon Thames

To be confirmed.

Heathrow Opportunity
Planning Framework

Joint non-statutory
planning framework

Heathrow Opportunity
Area

Likely to commence in mid 2019.




Appendix 2: Supplementary Planning Documents (SPD)
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Planning Obligations SPD (July 2014)
Accessible Hillingdon SPD (September 2017)
RAF Uxbridge Planning Project (January 2009)

Hillingdon Design and Accessibility Statement: Residential Extensions
(December 2008)

Affordable Housing SPD (May 2006)

Noise SPD (May 2006)

Live/Work SPD (May 2006)

Hillingdon Design and Accessibility Statement: Shopfronts (July 2006)

Hillingdon Design and Accessibility Statement: New Residential Layouts
(July 2006)

10. Hillingdon Design and Accessibility Statement: Transport Interchanges (July

2006)

11.Porters Way Planning Brief SPD (December 2005)
12. Air Quality (SPD 2002)



